
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/13/2004

ESTIMATE SUMMARY 08:09:33

CONTID: C14587 ESTIMATE NO: 0004 PROG 2002

PCN: 14587-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70, Fall River to Hidden Vall PERCENT TIME:

PROJECT NO: IM 0703-286

I70, Fall River to Hidden Vall

NAME OF ROAD: 70A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 10/01/2004 DATE TIME STARTED 06/01/2004

14802 W. 44TH AVE. DATE LET 01/29/2004 DATE WORK BEGAN

DATE AWARDED 02/09/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/15/2004 DATE ACCEPTED

GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 06/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,081,831.98 PARTICIPATING $ $ 153,862.94

AWARD PROJECT AMT: 2,797,791.89 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,009.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.50

70.0 TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS75

75.51%

754,683.66

153,862.94

153,862.94

152,853.40

$

$

$

$

2,327,148.32

0.00

2,327,148.32

0.00

2,327,148.32

-23,845.90

0.00

2,303,302.42

0.00

AMOUNT DUE 2,303,302.42 152,853.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 152,853.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14587-BID ESTIMATE RUN 10/13/2004

PROJECT: IM 0703-286 ESTIMATE NO: 0004 08:09:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 2.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

202-00033

0010 *REMOVAL OF CONCRETE PAVEMENT 80.000 80.000

SY 0.000 0.00

198.00000 80.000 15,840.00

202-00210

0015 *REMOVAL OF ASPHALT MAT (PLANING) 202,860.000 148,250.100

SY 37,592.000 30,449.52

0.81000 185,842.100 150,532.10

202-00240

0020 *REMOVAL OF GROUND SIGN 4.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

202-00810

0025 *REMOVAL OF GUARDRAIL TYPE 4 80.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

202-01140

0030 *REMOVAL OF END ANCHORAGE 90.000 38.000

EACH 0.000 0.00

115.00000 38.000 4,370.00

202-01300

0035 *CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

4,200.00000 1.000 4,200.00

202-04002

0040 CLEAN CULVERT (SPECIAL) 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-04003

0045 TRUCK (DUMP) 20.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01582

0050 COMBINATION LOADER 30.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01594

0055 *FILTER MATERIAL (CLASS C) 18.000 18.000

CY 0.000 0.00

32.00000 18.000 576.00

206-00530
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PCN: 14587-BID ESTIMATE RUN 10/13/2004

PROJECT: IM 0703-286 ESTIMATE NO: 0004 08:09:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION BALES (WEED FREE) 12.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

208-00011

0065 *RESET CHAIN LINK FENCE 4,325.000 0.000

LF 4,325.000 24,868.75

5.75000 4,325.000 24,868.75

210-01050

0070 *RESET GUARDRAIL TYPE 3 8,059.000 7,235.000

LF 225.000 2,182.50

9.70000 7,460.000 72,362.00

210-01130

0075 *RESET GUARDRAIL TYPE 4 20.000 0.000

LF 0.000 0.00

90.00000 0.000 0.00

210-01140

0080 ADJUST MANHOLE 9.000 4.000

EACH 0.000 0.00

150.00000 4.000 600.00

210-04010

0085 *MODIFY INLET 15.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

210-04020

0090 *ADJUST GUARDRAIL 39,500.000 35,547.000

LF 737.000 3,942.95

5.35000 36,284.000 194,119.40

210-04200

0095 AGGREGATE BASE COURSE (SPECIAL) 1,200.000 0.000

TON 0.000 0.00

18.50000 0.000 0.00

304-09014

0100 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 700.000 0.000

TON 0.000 0.00

90.00000 0.000 0.00

403-00720

0105 STONE MASTIC ASPHALT 29,350.000 28,847.400

TON 0.000 0.00

44.55000 28,847.400 1,285,151.67

403-09110

0110 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 5,300.000 4,863.920

TON 0.000 0.00

36.50000 4,863.920 177,533.08

403-34721
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PCN: 14587-BID ESTIMATE RUN 10/13/2004

PROJECT: IM 0703-286 ESTIMATE NO: 0004 08:09:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 9,800.000 7,723.000

GAL 1,406.000 1,687.20

1.20000 9,129.000 10,954.80

411-10255

0120 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 216.000 0.000

TON 0.000 0.00

98.00000 0.000 0.00

507-00400

0125 *CONCRETE CLASS E 16.000 16.000

CY 0.000 0.00

415.00000 16.000 6,640.00

601-04000

0130 *18 INCH CORRUGATED STEEL PIPE 30.000 0.000

LF 0.000 0.00

45.00000 0.000 0.00

603-10180

0135 *24 INCH CORRUGATED STEEL PIPE 30.000 0.000

LF 0.000 0.00

47.00000 0.000 0.00

603-10240

0140 *4 INCH DUCTILE IRON PIPE 12.000 12.000

LF 0.000 0.00

75.00000 12.000 900.00

603-82004

0145 *INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

604-00305

0150 *INLET TYPE C (SPECIAL) 2.000 0.000

EACH 0.000 0.00

3,330.00000 0.000 0.00

604-00350

0155 *6 INCH PERFORATED PIPE UNDERDRAIN 260.000 260.000

LF 0.000 0.00

21.90000 260.000 5,694.00

605-00060

0160 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 325.000 0.000

LF 0.000 0.00

12.50000 0.000 0.00

606-00301

0165 *GUARDRAIL (SPECIAL) 80.000 0.000

LF 0.000 0.00

65.00000 0.000 0.00

606-00900
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PCN: 14587-BID ESTIMATE RUN 10/13/2004

PROJECT: IM 0703-286 ESTIMATE NO: 0004 08:09:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

606-01340

0175 *TRANSITION TYPE 3G 15.000 9.000

EACH 0.000 0.00

780.00000 9.000 7,020.00

606-01370

0180 *TRANSITION TYPE 3H 15.000 7.000

EACH 0.000 0.00

575.00000 7.000 4,025.00

606-01380

0185 *END ANCHORAGE TYPE 3K 5.000 0.000

EACH 0.000 0.00

680.00000 0.000 0.00

606-01390

0190 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 25.000 22.000

EACH 0.000 0.00

2,165.00000 22.000 47,630.00

606-02001

0195 *END ANCHORAGE (NONFLARED) 9.000 6.000

EACH 0.000 0.00

1,520.00000 6.000 9,120.00

606-02003

0200 CURB TYPE 6 (SECTION M) 3,456.000 0.000

LF 0.000 0.00

5.35000 0.000 0.00

609-60011

0205 *DELINEATOR (TYPE I) 150.000 0.000

EACH 0.000 0.00

16.70000 0.000 0.00

612-00001

0210 *DELINEATOR (TYPE II) 150.000 0.000

EACH 0.000 0.00

18.80000 0.000 0.00

612-00002

0215 *DELINEATOR (TYPE III) 40.000 0.000

EACH 0.000 0.00

19.80000 0.000 0.00

612-00003

0220 *DELINEATOR (FLEXIBLE) (TYPE I) 140.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00041
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PCN: 14587-BID ESTIMATE RUN 10/13/2004

PROJECT: IM 0703-286 ESTIMATE NO: 0004 08:09:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (FLEXIBLE) (TYPE II) 80.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00042

0230 *DELINEATOR (FLEXIBLE) (TYPE III) 40.000 0.000

EACH 0.000 0.00

29.00000 0.000 0.00

612-00043

0235 *2 INCH ELECTRICAL CONDUIT 400.000 0.000

LF 0.000 0.00

7.80000 0.000 0.00

613-00200

0240 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF 0.000 0.00

65.00000 0.000 0.00

613-00201

0245 *SIGN PANEL (CLASS I) 18.620 0.000

SF 0.000 0.00

13.55000 0.000 0.00

614-00011

0250 *STEEL SIGN POST (2 INCH ROUND) 140.000 0.000

LF 0.000 0.00

11.50000 0.000 0.00

614-01502

0255 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 48.000 0.000

LF 0.000 0.00

25.00000 0.000 0.00

614-01582

0260 *BLANKOUT SIGN (FIBER OPTIC) 2.000 0.000

EACH 0.000 0.00

9,075.00000 0.000 0.00

614-10128

0265 *RUMBLE STRIP 28,000.000 0.000

LF 0.000 0.00

0.35000 0.000 0.00

614-80385

0270 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000

EACH 0.000 0.00

4,460.00000 0.000 0.00

614-87100

0275 EMBANKMENT PROTECTOR TYPE 5 108.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

615-00050
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PCN: 14587-BID ESTIMATE RUN 10/13/2004

PROJECT: IM 0703-286 ESTIMATE NO: 0004 08:09:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION SURVEYING 1.000 0.200

L S 0.000 0.00

10,500.00000 0.200 2,100.00

625-00000

0285 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

65,000.00000 1.000 65,000.00

626-00000

0290 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

600.00000 0.000 0.00

626-01000

0295 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 6,200.000 0.000

SF 0.000 0.00

8.34000 0.000 0.00

627-01003

0300 *EPOXY PAVEMENT MARKING 500.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00005

0305 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 950.000 912.380

GAL 0.000 0.00

23.45000 912.380 21,395.31

627-00012

0310 *FLAGGING 3,000.000 1,514.500

HOUR 398.000 7,880.40

19.80000 1,912.500 37,867.50

630-00000

0315 *TRAFFIC CONTROL INSPECTION 60.000 19.000

DAY 8.000 624.00

78.00000 27.000 2,106.00

630-00007

0320 *TRAFFIC CONTROL MANAGEMENT 75.000 54.000

DAY 14.000 3,990.00

285.00000 68.000 19,380.00

630-00012

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 54.900

EACH 0.000 0.00

52.00000 54.900 2,854.80

630-80342

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 19.800

EACH 0.000 0.00

52.00000 19.800 1,029.60

630-80343
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PCN: 14587-BID ESTIMATE RUN 10/13/2004

PROJECT: IM 0703-286 ESTIMATE NO: 0004 08:09:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 28.800

SF 0.000 0.00

10.50000 28.800 302.40

630-80344

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

780.00000 2.700 2,106.00

630-80358

0345 *PORTABLE MESSAGE SIGN PANEL 240.000 166.000

DAY 46.000 4,830.00

105.00000 212.000 22,260.00

630-80359

0350 *DRUM CHANNELIZING DEVICE 20.000 9.000

EACH 0.000 0.00

52.00000 9.000 468.00

630-80360

0355 *TRAFFIC CONE 500.000 450.000

EACH 0.000 0.00

5.25000 450.000 2,362.50

630-80380

0360 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0365 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0370 F/A ON-THE-JOB TRAINEE 16,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0375 F/A OJT COLORADO TRAINING PROGRAM 2,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0380 F/A QUALITY INCENTIVE PAYMENT 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0385 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14587-BID ESTIMATE RUN 10/13/2004

PROJECT: IM 0703-286 ESTIMATE NO: 0004 08:09:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0395 F/A FURNISH & INSTALL HEAT TAPE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70080

0400 F/A PROVIDE ELECTRIC POWER SOURCE (EXEL) 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70081

0635 TRANSITION TY 3L TRANSITION TY 3L 25.000 23.000

EACH 0.000 0.00

500.00000 23.000 11,500.00

606-01395

0645 ADDED ITEM (HOUR)/ 4.000 2.500

HOUR 0.000 0.00

255.85000 2.500 639.63

900-00010

0650 BLADING BLADING 16.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01500

0655 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR REM 
OF ASPHALT MAT (1 INCH)

1.000 1.000

DOL 0.000 0.00

1,950.00000 1.000 1,950.00

900-00006

0660 REM ASPHALT MAT (PLANING)(SPECIAL) REMOVAL OF ASPHALT 
MAT (SPECIAL) (PLANING 1 INCH)

37,823.000 35,628.000

SY 0.000 0.00

0.72000 35,628.000 25,652.16

202-00246

CAT 0200 $80,455.32 2,241,110.70CURRENT AMT 2,870,308.01 $$

CAT NO0300 STRUCTURE E-14-AZ 

0405 *REMOVAL OF ASPHALT MAT (PLANING) 790.000 0.000

SY 264.000 213.84

0.81000 264.000 213.84

202-00240

0410 STRUCTURE BACKFILL (CLASS 2) 2.000 0.000

CY 0.000 0.00

60.00000 0.000 0.00

206-00200
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PCN: 14587-BID ESTIMATE RUN 10/13/2004

PROJECT: IM 0703-286 ESTIMATE NO: 0004 08:09:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-14-AZ 

0415 *RESET BRIDGE EXPANSION DEVICE 224.600 0.000

LF 0.000 0.00

57.00000 0.000 0.00

210-00400

0420 STONE MASTIC ASPHALT 164.910 0.000

TON 121.300 5,403.92

44.55000 121.300 5,403.92

403-09110

0425 GEOTEXTILE (PAVING) 960.000 0.000

SY 960.000 720.00

0.75000 960.000 720.00

420-00500

CAT 0300 $6,337.76 6,337.76CURRENT AMT 21,628.84 $$

CAT NO0310 STRUCTURE E-14-AY 

0430 *REMOVAL OF ASPHALT MAT (PLANING) 940.000 0.000

SY 906.000 733.86

0.81000 906.000 733.86

202-00240

0435 STRUCTURE BACKFILL (CLASS 2) 2.000 0.000

CY 0.000 0.00

60.00000 0.000 0.00

206-00200

0440 *RESET BRIDGE EXPANSION DEVICE 299.500 0.000

LF 0.000 0.00

57.00000 0.000 0.00

210-00400

0445 STONE MASTIC ASPHALT 183.000 0.000

TON 105.000 4,677.75

44.55000 105.000 4,677.75

403-09110

0450 GEOTEXTILE (PAVING) 1,110.000 0.000

SY 1,110.000 832.50

0.75000 1,110.000 832.50

420-00500

CAT 0310 $6,244.11 6,244.11CURRENT AMT 26,938.05 $$

CAT NO0320 STRUCTURE F-14-H 

0455 *REMOVAL OF ASPHALT MAT (PLANING) 1,395.000 0.000

SY 1,395.000 1,129.95

0.81000 1,395.000 1,129.95

202-00240

0460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 3.000 0.000

SY 0.000 0.00

365.00000 0.000 0.00

202-00450
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PCN: 14587-BID ESTIMATE RUN 10/13/2004

PROJECT: IM 0703-286 ESTIMATE NO: 0004 08:09:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 STRUCTURE F-14-H 

0465 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 3.000 0.000

SY 0.000 0.00

415.00000 0.000 0.00

202-00460

0470 *REMOVAL OF EXPANSION DEVICE 185.600 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-00504

0475 *SANDBLASTING REINFORCING STEEL 6.000 0.000

SY 0.000 0.00

60.00000 0.000 0.00

202-05100

0480 STONE MASTIC ASPHALT 259.290 0.000

TON 155.000 6,905.25

44.55000 155.000 6,905.25

403-09110

0485 GEOTEXTILE (PAVING) 1,720.000 0.000

SY 1,720.000 1,290.00

0.75000 1,720.000 1,290.00

420-00500

0490 *CONCRETE SEALER (CALCIUM NITRITE) 3.000 0.000

SY 0.000 0.00

55.00000 0.000 0.00

515-00410

0495 *BRIDGE EXPANSION DEVICE (0-2 INCH) 185.600 0.000

LF 0.000 0.00

96.00000 0.000 0.00

518-01002

0500 *CONCRETE CLASS DT (DECK TOPPING) 2.700 0.000

CY 0.000 0.00

525.00000 0.000 0.00

601-03540

CAT 0320 $9,325.20 9,325.20CURRENT AMT 36,999.42 $$

CAT NO0330 STRUCTURE F-14-N 

0505 *REMOVAL OF ASPHALT MAT (PLANING) 1,800.000 0.000

SY 1,775.000 1,437.75

0.81000 1,775.000 1,437.75

202-00240

0510 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1.000 0.000

SY 0.000 0.00

365.00000 0.000 0.00

202-00450
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PCN: 14587-BID ESTIMATE RUN 10/13/2004

PROJECT: IM 0703-286 ESTIMATE NO: 0004 08:09:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 STRUCTURE F-14-N 

0515 *SANDBLASTING REINFORCING STEEL 2.000 0.000

SY 0.000 0.00

60.00000 0.000 0.00

202-05100

0520 STRUCTURE BACKFILL (CLASS 2) 2.000 0.000

CY 0.000 0.00

60.00000 0.000 0.00

206-00200

0525 *RESET BRIDGE RAILING 200.000 200.000

LF 0.000 0.00

12.50000 200.000 2,500.00

210-00425

0530 STONE MASTIC ASPHALT 322.830 0.000

TON 200.000 8,910.00

44.55000 200.000 8,910.00

403-09110

0535 GEOTEXTILE (PAVING) 2,135.000 0.000

SY 2,135.000 1,601.25

0.75000 2,135.000 1,601.25

420-00500

0540 *CONCRETE SEALER (CALCIUM NITRITE) 9.000 0.000

SY 0.000 0.00

55.00000 0.000 0.00

515-00410

0545 *CONCRETE CLASS DT (DECK TOPPING) 1.000 0.000

CY 0.000 0.00

525.00000 0.000 0.00

601-03540

CAT 0330 $11,949.00 14,449.00CURRENT AMT 21,566.33 $$

CAT NO0340 STRUCTURE F-14-X 

0550 *REMOVAL OF ASPHALT MAT (PLANING) 1,045.000 0.000

SY 1,044.000 845.64

0.81000 1,044.000 845.64

202-00240

0555 *REMOVAL OF EXPANSION DEVICE 152.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-00504

0560 STRUCTURE BACKFILL (CLASS 2) 12.000 0.000

CY 0.000 0.00

60.00000 0.000 0.00

206-00200



CONTID: C14587 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 14587-BID ESTIMATE RUN 10/13/2004

PROJECT: IM 0703-286 ESTIMATE NO: 0004 08:09:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 STRUCTURE F-14-X 

0565 STONE MASTIC ASPHALT 215.240 0.000

TON 120.000 5,346.00

44.55000 120.000 5,346.00

403-09110

0570 GEOTEXTILE (PAVING) 1,385.000 0.000

SY 1,385.000 1,038.75

0.75000 1,385.000 1,038.75

420-00500

0575 *BRIDGE EXPANSION DEVICE (0-2 INCH) 152.000 0.000

LF 0.000 0.00

96.00000 0.000 0.00

518-01002

CAT 0340 $7,230.39 7,230.39CURRENT AMT 27,546.14 $$

CAT NO0350 STRUCTURE F-15-BV 

0580 *REMOVAL OF ASPHALT MAT (PLANING) 2,400.000 0.000

SY 2,396.000 1,940.76

0.81000 2,396.000 1,940.76

202-00240

0585 STONE MASTIC ASPHALT 401.910 0.000

TON 270.000 12,028.50

44.55000 270.000 12,028.50

403-09110

0590 GEOTEXTILE (PAVING) 2,900.000 0.000

SY 2,900.000 2,175.00

0.75000 2,900.000 2,175.00

420-00500

CAT 0350 $16,144.26 16,144.26CURRENT AMT 22,024.09 $$

CAT NO0360 STRUCTURE F-15-BH 

0595 *REMOVAL OF ASPHALT MAT (PLANING) 1,840.000 0.000

SY 1,840.000 1,490.40

0.81000 1,840.000 1,490.40

202-00240

0600 *REMOVAL OF EXPANSION DEVICE 161.700 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-00504

0605 STONE MASTIC ASPHALT 355.000 0.000

TON 205.000 9,132.75

44.55000 205.000 9,132.75

403-09110

0610 GEOTEXTILE (PAVING) 2,205.000 0.000

SY 2,205.000 1,653.75

0.75000 2,205.000 1,653.75

420-00500
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CAT NO0360 STRUCTURE F-15-BH 

0615 *BRIDGE EXPANSION DEVICE (0-2 INCH) 161.700 0.000

LF 0.000 0.00

96.00000 0.000 0.00

518-01002

CAT 0360 $12,276.90 12,276.90CURRENT AMT 35,291.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 FIELD OFFICE (CLASS 2) 1.000 0.500

EACH 0.300 3,900.00

13,000.00000 0.800 10,400.00

620-00002

0625 FIELD LABORATORY (CLASS 2) 1.000 0.500

EACH 0.000 0.00

5,800.00000 0.500 2,900.00

620-00012

0630 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

730.00000 1.000 730.00

620-00020

CAT 0400 $3,900.00 14,030.00CURRENT AMT 19,530.00 $$

PROJECT TOTAL 153,862.94 $ 2,327,148.32CURRENT AMT 3,081,831.98 $$


